



MELBOURNE SOUTH YARRA RESIDENTS GROUP INC.

Established by the residents of South Yarra in 1969

REPORT of MSYRG MEETING WITH METRO RAIL 27 NOVEMBER 2019.

Tunnelling

1. Commissioning of plant for treating tunnel material completed by end of December.
2. Tunnelling not to commence until near mid-2020.

Trucks

3. No further information available about likelihood of trucks removing material from Edmund Herring Oval during the day along Domain Road and Park Street.
4. In the meantime trucks continue to take excavation material from digging the boxes along St Kilda Road.
5. Trucks that occasionally use Domain Road and Park Street should obey the 40 kph speed limit and if not they should be reported to Metro Rail on **1800 105 105**.

Domain Road “Pop Up”

6. Construction to commence next week – cannot be stopped.
7. Told again it is a 5 month “trial” at which time consideration will be given to whether it should become permanent.

It is most important, therefore, that we all keep a careful diary record of our experience during this period (and report it to MSYRG by email: secretary@msyrg.com.au) of issues with parking, access to the shops etc.

Closure of Toorak Road West.

8. The east bound lane of Toorak Road West at St Kilda Road (Arnold Street) will be closed to all traffic from 8 pm Friday 6 December until 6 am Monday 9 December.
9. The west bound lane of Toorak Road West will not be affected.

**Melbourne South Yarra Residents Group Inc.
27/11/2019**