

REPORT OF METRO RAIL MEETING 16/6/21

Tunnelling

- . Main tunnels completed.
- . Cross tunnels underway.

Reinstatement of tram

- . The Domain Rd tramline will be reinstated but down Park St and not St Kilda Rd.
- . PTV is preparing a “Concept of Operations” which will discuss the future public transport requirements and issues post completion of the underground rail and there will be further reports about this to the meeting.

Construction of Anzac station

- . Continuing.

Design of Anzac Station

- . No further information about the above ground design of the station and related “chiller containers”.

Next meeting – 11/8/21