

REPORT OF METRO RAIL MEETING 8/9/21

Construction

- Proceeding as planned.
- Tunnel being concreted.
- ANZAC Station fitout underway.
- Rails will not be installed for about one year.
- Edmund Herring Oval largely cleared for use as a storage area.
- Acoustic shed will be removed in January 2022.

ANZAC Station area design.

- Will be published for public comment between 22 September and 13 October.
- Will also be submitted to Heritage Victoria for comment.
- Traffic has been reduced from 3 to 2 lanes.
- Station canopy has been changed to be slightly narrower and curved down at the ends.
- Large chiller containers and vents remain in St Kilda Road median strip.

Trams

- Decisions about tram routes will not be made by PTV until all Metro Rail work has been completed.

Melbourne South Yarra Resident Group Inc.
8/9/21